
Amsterdam, 
January 9, 2025 

 

OEMbikes BV  Beneficiary bank: ING Bank NV 
Boeingavenue 309E  Foreign Operations, PO box 1800 
1119 PD Schiphol-Rijk   1000 BV Amsterdam 
The Netherlands  BIC: INGBNL2A 
Chamber of Commerce: 69824924  USD Account: IBAN: NL 26 INGB 0020 2013 54 
VAT: NL858027513B01  EUR Account: IBAN: NL 95 INGB 0009 0070 88 

Dear Fernando Garcia, 
 
Thank you for considering OEMbikes as your partner for the Wroclaw tender. We would be very happy to 
provide bikes for this project, just as we successfully did for MEVO project in Poland. However, we must 
highlight that the delivery time indicated in the tender specifications is not realistic—neither for us nor 
for any bike supplier.  
 
To provide clarity, here is an explanation of the factors that make a 60-day lead time unfeasible: 
 

1. Frame and Customized Parts Production: 
Critical components like frames, handlebars, fenders, chain guards, and baskets require sourcing 
and manufacturing. The supply of raw materials alone can take 15-45 days, depending on 
availability and supplier timelines. 

2. Production Time: 
Manufacturing the components and assembling them into usable parts takes 30-45 days, 
considering the intricacies of customization and quality standards. 

3. Quality Control and Loading: 
A rigorous quality control process followed by container loading requires an additional 5-15 
days to ensure the product meets specifications. 

4. International Shipping: 
Shipping parts from production facilities to Europe involves 55-65 days in transit, including 
potential delays due to weather, port congestion, or other unforeseen factors. 

5. Customs and Unloading: 
Clearing customs and unloading the shipment at the destination can take 5-10 days, subject to 
local regulations and port efficiency. 

6. Assembly: 
Assembling bikes takes significant time. With an average capacity of 100 bikes per day, 
completing 1,000+ bikes would require at least 10-12 working days, excluding potential 
downtime. 

7. Final Logistics: 
Transporting the assembled bikes to their final destination requires an additional 5 days on 
average. 

 
In total, these steps result in a lead time ranging from 125 to 180 days, assuming no significant delays. 
While we are committed to optimizing timelines wherever possible, these processes are integral to 
delivering high-quality, customized sharing bikes tailored to your needs. 
 
We value our partnership with Inurba Mobility and are eager to collaborate with you on planning and 
executing this project within achievable timelines. Please let us know if you would like to discuss this 
further. 

 
Best regards, 
 
 
Nick Hielckert 


